Citizens Advisory Committee
For Baltimore City Water Contract 1070
L och Raven Dam Rehabilitation

Meeting No. 2
On Tuesday, June 18, 2002, the second meeting of the Loch Raven Citizens Advisory

Committee was held at the Providence Road Volunteer Fire Company Assembly Hall. The
following people attended:

Mike Schultz DPW/Construction Management
Avon Holland DPW/Construction Management
Pete Rock DPW/Construction Management
Larisa Feldsher DPW/Engineering

Ed Adams Baltimore County DPW

Walter Savoye Dogwood Hill Comm. Assoc.

Matthew Herwick
Susan Aumann

Officer Carl R. McQuay
Officer Al Friedman

Providence Rd. VFC
Wakefield Assoc.

Baltimore County Police Dept.
Baltimore County Police Dept.

Wayne Smith Summerfield Farms Community Association
Patrick & Sandra Dolan Cromwell Bridge Road Community

Marge DiNardo Pot Spring Community Association

Joseph Kelley Hampton Gardens Community Association
Larry Townsend Greater Timonium Community Council
Bryan Mclintire Baltimore County Council

William J. Frank Senator Andrew Harris Office

Seana Coffin-Kelley Towson Times

Rocky Price Dogwood Hills Comm. Assoc.

Frank Brennan Vibra-Tech Engineers, Inc.

Jeff Stamm Gannett Fleming, Inc.

Dave Smyth Gannett Fleming, Inc.

Rachel Ellis Gannett Fleming, Inc.

Items of discussion were as follows:

Item 1-1 Purpose of the Committee — As stated in the Meeting No. 1 minutes. Item
Resolved.

ltem 1-2 Description of Project — As stated in the Meeting No. 1 minutes. Item
Resolved.

[tem 1-3 Concrete Transportation — The load restrictions for trucks are included in the

Contract Documents by addendum. Item Resolved.
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Iltem 1-4 Traffic Management — As stated in the Meeting No. 1 minutes.

Mrs. DiNardo wished to state her disagreement with the statement in the Meeting No. 1
minutes that “many motorists get off of Dulaney Valley Road on Pot Spring Road”. She
stated that she feels that the statement should read “ some motorists’ not “many”. Item
Resolved.

Item 1-5 Vibration Study — As requested the City hired Vibra-Tech Engineers, Inc., a
firm that specializes in vibration monitoring to investigate the effects
construction traffic might have on houses in close proximity to the road.

Mr. Frank Brennan, the engineer from Vibra-Tech who performed the vibration analysis, gave
a presentation on the findings. Using references from the Bureau of Mines and AASHTO, the
two agencies which designate vibration standards around the country, Vibra-Tech surveyed
the areas along the various truck routes that might possibly be affected by vibration generated
by the trucks.

It was determined that throughout the various truck routes, only two structures — 1410 and
1412 Providence Road — were close enough to the road to possibly experience any effect from
truck vibration. Vibra-Tech set up instrumentation to record vibration levels at these two
structures while loaded and unloaded dump trucks and afire truck drove by.

The results showed that the vibration levels at these “worst case” locations were well below
the levels which would be considered reason for concern by the Bureau of Mines or
AASHTO. It should also be noted that vibration could be perceived by humans at levels
much lower that the Bureau of Mines and AASHTO threshold levels. Based on these results
we see no reason to be concerned about truck vibration affecting the structural integrity of
homes along the truck route.

The report is available in my office if anyone wishesto review it. Also, if someone feels that
vibration from construction traffic is affecting their home they should contact my office.

Item 1-6 County Enforcement — Officer McQuay reiterated that the County Police
would strictly enforce the speed and weight restrictions on all roads. Mrs.
DiNardo requested that the speed limit on Dulaney Valley Road be decreased
from 40 mph to 35 mph. Mr. Savoye stated that sometimes reducing speed can
be more dangerous than leaving it alone. Driversthat are used to traveling a
route at a certain speed will take risks to get around drivers going slower,
increasing the possibility of accidents occurring.

As requested, Baltimore County has investigated the possibility of reducing the speed limit on
Dulaney Valley from 40 mph to 35 mph. Upon investigation it has been determined that
reducing the speed to 35 mph would be against the basic design and purpose of the road and
in all likelihood promote aggressive driving and accidents. Strict enforcement of the 40 mph
speed limit is a better and safer plan of action.
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It should be noted that recent SHA data shows that approximately 200 class 5 through 13
trucks, (i.e. dump trucks and larger), travel on Dulaney Valley Road daily without any
problems.

Mr. Townsend expressed concern that the issuing of speeding tickets will have a negligible
effect on the drivers and trucking companies. It was explained that beyond the ticketing issue,
there are strong contractual penalties, which could force drivers off the project if they violate
speed limits. There will also be inspections of the speeding trucks for safety violations. All
of these penalties, taken together, can have a very adverse effect on atrucking company’s
insurance and safety ratings, which are key to keeping them in business.

As requested, the City has aso discussed the effect the additional trucks will have on Dulaney
Valley Road itself. We have discussed the increased traffic with SHA, District 4, highway
pavement specialists. Their assessment is that the road is designed for this class of vehicle,
and that the total increase is so small that there would not be an abnormally adverse effect on
the road from the construction traffic. The road is monitored regularly by SHA.

ltem 1-7 I ngress and Egress Routes — As stated in the Meeting No. 1 minutes there
will be no change to the routing shown in the Contract Documents. ltem
Resolved.

Item 1-8 Storage Areas— Same as Item 1-7. Item Resolved.

Item 1-9 Emergency Vehicle Access— The City has met with the appropriate

emergency response groups. Keyswill be made available to all emergency
groups, and the Contractor has committed to maintaining emergency access to
al fire trails adjacent to construction facilities.

In response to a question regarding the period when Loch Raven Drive will be under
construction between Cromwell Bridge Road and the Dam, the Fire Department stated that
unpassable roads must be reported to the Department so that aternate routes can be devised,
and 911 can be notified.

It was also stated that a haul road will remain in service at al times and that fire trucks can
travel roads that dump trucks use.

Material Safety Data (MSDS), sheets will be kept on all construction materials. Thisis
typical for any construction project.
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Item 1-10 Cowpens Stop Light — Notice to Proceed for the project was issued on June 5,
2002. The estimated construction time is 120 working days.

Item 1-11 Traffic Camera — At thistime there is no plan to return the camerato Dulaney
and Seminary. Corpora Friedman stated that cameras are located at “ hot
spots’ in the county where accidents frequently occur. Thisis not the case at
Dulaney and Seminary.

Item 1-12 Current Project Status— On June 12, 2002 the contract was awarded to a
Joint Venture of Cianbro Constructors and ASI, RCC, Inc. Cianbroisalarge
general contractor who works with Baltimore City on aregular basis. ASl isa
roller compacted concrete specialist from the Western United States.

The contract bid price was 28.8 million dollars. The Contractor must now submit his
MBE/WBE business contracts and insurances for approval. They will then be issued Notice
to Proceed, and may begin work. We have met with the Contractor and have received a
tentative schedule of what they plan to do through early to mid October:
¢ Loch Raven Drive will be closed between Providence Road and Cromwell Bridge
Road and No Parking Signsinstalled on L och Raven Drive between Dulaney
Valley Road and Providence Road in early September
s Trailerswill be set up
% Traffic routing signswill beinstalled
s Sediment and Erosion Controlswill beinstalled
% RCC plant installation will begin
% Storage siteinstallation will begin

% Spillway shotcrete and observation deck demolition will begin

Item 1-13 Communications— As stated in Meeting No. 1 minutes. Item Resolved.
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[tem 2-1

[tem 2-2

New Business — The City will videotape Dulaney Valley, Cromwell Bridge,
and Providence Roads in the near future in order to document their current
condition prior to construction.

Accessto Water shed Roads — Currently Loch Raven Drive between Peerce’s
Plantation and Providence Road is used as a recreational area by many people.
The City is concerned that the perception that has developed over the years of
this area as a place to bike, sunbathe, roller blade, picnic, etc. overrides the fact
that Loch Raven Drive's primary function is as aroadway designed for the
conveyance of vehicular traffic. For safety reasons the City intends to prohibit
parking, hiking, biking, cycling, and etc. on Loch Raven Drive in this area on
Mondays through Fridays between 7:00 am. to 5:00 p.m.

Mrs. DiNardo raised concerns that many athletes use this area for their training, and that she
knew of no other safe place in the area where they could train. She requested that we
investigate the 7:00 am. to 5:00 p.m. timeframe in this light.

Subsequent to the meeting the City has revisited this issue and we will be able to adjust the
timeframe to be from 8:30 am. to 4:30 p.m. on Mondays through Fridays.

[tem 2-3

[tem 2-4

Designated Contact Person — | am the individual designated by the City to
address any questions or complaints anyone might have during the
construction phase of the project. | can be reached at (410) 396-1886 and at
mike.schultz@baltimorecity.gov.

Liability — The members of the CAC serve as contact points for information
and concerns between the City and the community; nothing more. The CAC
members are not being asked to make decisions or dictate policiesin any way,
and therefore should not have any concerns regarding liability for whatever
happens over the course of the project.

The next meeting is tentatively scheduled for October 2002. Everyone will be notified by
mail when the next meeting date is established.
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If anyone has any questions concerning these minutes, please contact me at your convenience.

Sincerely,

MIKE SCHULTZ

MS:lw
ccC: Mr. George L. Winfield
Mr. Jay Sakai
Mr. Kurt Kocher
All Attendees
File

(Iw.schultz.wc1070mtgl.7-22-02)



